

SECRET

OSA-1606-66

Copy 2 of 5

Contract No. AU-811

Amendment No. 3

27 APR 1966

25X1



CONTRACT:

1. This document constitutes Amendment No. 3 to Contract No. AU-811 between [REDACTED] and the United States of America.

25X1

2. Pursuant to the clause of this contract entitled "CHANGES" and mutual agreement between the parties hereto, it is in the interest of the Government to amend the contract as follows:

(a) The additional work and services set forth below are added to PART I - CONTRACT WORK, in the schedule:

"The Contractor shall perform a technical study concerning means of area denial and related problems in accordance with its proposal dated 9 March 1966. Said proposal is on file with the Contractor and the Contracting Officer and is incorporated into this contract by reference."

(b) By reason of the foregoing, PART III - ESTIMATED COST AND FIXED-FEE, in the Schedule, as amended, is deleted and the following is substituted therefor:

"PART III - ESTIMATED COST AND FIXED-FEE

a. The estimated cost of the performance of this contract, exclusive of the fixed-fee, is SEVENTY FOUR THOUSAND THIRTY SEVEN DOLLARS (\$74,037).

b. The fixed-fee for performance of this contract is SEVEN THOUSAND SIXTY ONE DOLLARS (\$7,061)."


3. All other terms and conditions of Contract No. AU-811, as amended, remain unchanged.

SECRET

SECRET

4. Please indicate your receipt of this Amendment No. 3 to Contract No. AU-811 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,



25X1

Contracting Officer

ACKNOWLEDGED AND ACCEPTED



25X1

TITLE Vice President

DATE 24 May 1966

SECRET